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Radiogram No. 5475u     Form 24 for 06/06/07 
EVA-19. ROUTING AND CONNECTING ETHERNET CABLE ON FGB  

GMT CREW ACTIVITY 

06:30-06:40 CDR, FE-1 Morning inspection 
06:30-06:35 FE-2 SLEEP - data logging 
06:35-06:45 FE-2 Morning inspection 
06:40-06:55 CDR Biochemical urine test  
06:40-06:55 FE-1 Post-sleep 
06:45-07:15 FE-2 Post-sleep 
06:55-07:10 FE-1 Biochemical urine test  
06:55-07:10 CDR Post-sleep 
07:10-07:20 FE-1 Post-sleep 
07:10-07:50 CDR BREAKFAST 
07:15-08:05 FE-2 BREAKFAST 
07:20-08:10 FE-1 BREAKFAST 
07:50-08:10 CDR Elektron purge and power dow 
08:05-10:10 FE-2 Configuring ISS systems for EVA  

08:10-09:10 CDR, FE-1 DC1 and ПхО config for EVA (Set up in DC1 a set of ‘DC Depress/Repress 
Ops’ Cue Cards with brown band) 

09:10-09:45 CDR, FE-1 Orlan Systems check 
09:45-10:10 FE-1 DC1 БСС [Orlan Interface Unit] Check 
09:45-10:10 CDR ПхО БСС Check  
10:10-10:25 FE-1 DC1 Oxygen Tank БК-3 Check 
10:10-10:25 CDR Air duct disassembly in DC1 (skip fan B3 dismantling)  
10:10-10:15 FE-2 Connect DCP power cable 
10:15-10:55 FE-2 LUNCH 
10:25-11:05 CDR, FE-1 LUNCH 
10:55-11:00 FE-2 MPEV opening 
11:00-11:15 FE-2 EVA DCS 760 camera config 

11:05-11:15 FE-1 Pre-EVA Comm config , reconfiguring C&W indication from ПСС [Caution & 
Warning Panel] to ПОВ [EVA Support Panel]  

11:15-11:55 CDR, FE-1 

11:15-11:50 FE-2 
assists 

Orlan Systems, БСС [Orlan Interface Unit], Comm. System, Biomed Parameter 
Telemetry Checks 

11:50-12:15 FE-2 Configuring ISS systems for EVA 
11:55-12:15 CDR,FE-1 Final inspection of Orlan and БСС (Orlan interface unit) 

12:15-12:45 
CDR, FE-1, 
FE-2 
assists 

EVA gear donning 

12:45-14:30  Pre-EVA Depress Operations 
14:30-15:30 FE-2 Crew departure prep 

14:30-20:30 CDR, FE-1 EVA-19. Installation of SMDP – panels #3 and #2. Set up of Biorisk –МСН 
payload in DC1, routing and connecting Ethernet cable 
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15:30-15:35 FE-2 Integrated Network Ping Test 
18:00-18:15 FE-2 TRAC - video equipment set up 
18:15-18:35 FE-2 TRAC - hardware setup 
18:35-19:10 FE-2 TRAC - FE2 data 
19:10-19:25 FE-2 TRAC - equipment stow 
19:45-19:50 FE-2 Scheduled inspection of RED 
19:50-20:50 FE-2 Physical Exercise (RED) 
20:30-21:30 CDR, FE-1 Post EVA repress 
20:50-21:20 FE-2 Post EVA DCS 760 Camera Reconfiguration 
21:20-21:25 FE-2 Disconnect Display and Control Panel (DCP) power cable 
21:25-21:30 FE-2 MPEV closing 
21:30-22:00 FE-2 ISS activation after EVA 
21:30-21:45 FE-1 Biochemical urine test  
21:30-21:45 CDR DC1 Air Duct Installation 
21:45-22:00 CDR Biochemical urine test  

21:45-22:00 FE-1 Switching comm system to initial configuration, reconfiguring C&W indication 
from ПОВ [EVA Support Panel] in DC1 and ПхО 

22:00-22:30  DINNER 

CDR, FE-1 

RS ISS, DC1 reconfiguration to initial config after EVA 
Comm reconfig for nominal ops 
Soyuz АСУ Deactivation 
Drying H/E water feed lines  
On MCC Go ISS repress from Progress 360 СрПК 

22:30-00:30 

FE-2 RS ISS, DC1 reconfiguration to initial state  
00:30-01:00 . Pre-sleep 
01:00-10:30 . SLEEP 
Note:  1. See OSTP for references to US activities. 

2. Tagups with specialists (S-band, VHF) during all EVA prep activities 
End of Radiogram 
 


